

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Social Welfare Department - Engineering Wing - Construction of additional infrastructure facilities to Z.P.H.S. at Killa, Nizamabad District - Post-facto extension of time to the work upto 31.08.2008 - Sanction - Orders - Issued.

-----

-----

SOCIAL WELFARE(SCP.II.2) DEPARTMENT

G.O.Rt.No.  
Dated.15.9.2008.

Read:-

The Engineer-in-Chief, Tribal Welfare, letter No.TA3/AEE21/4490/2008-09, dated.28.8.2008.

\*\*\*

ORDER:-

In the circumstances reported by the Engineer-in-Chief, Tribal Welfare, Hyderabad in the reference read above, Government hereby grant post facto approval of extension of time, for the work relating to construction of additional infrastructure facilities to Z.P.H.S. at Killa, Nizamabad District upto 31.08.2008, duly imposing penalty of Rs.15,000/- subject to following condition:-

The Engineer-in-Chief, Tribal Welfare, Hyderabad has to obtain an undertaking from the Contractor to the effect that no excess/escalation charges will be claimed to the said work.

2. The Engineer-in-Chief, Tribal Welfare, Hyderabad shall take further action as directed above.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Tribal Welfare, Hyderabad.  
Copy to:  
The Superintending Engineer, Social Welfare Engineering Wing, Hyderabad.  
The Executive Engineer, Social Welfare Engineering Wing, Nizamabad District.  
Sf/Sc.

//Forwarded :: By Order//

SECTION OFFICER.